

Strategic Plan Process	2015		2016								
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
<b>2017-2022 Strategic Plan:</b>											
City Light updates Review Panel											
Public Outreach											
Review Panel recommendations to Mayor/Council						D					
City Light transmits 2017-2022 SP to Mayor											
Mayor transmits 2017-2022 SP to Council							E				
Council adopts 2017-2022 SP									E		

Draft Review Panel Timeline (D = Decision Point, E=Expected Outcome)