

2016				2017				2018				2019	2020
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
12th Ave Drainage Improvements													
Design (including policy and funding approval)								Construction					
Dayton Sewer Inflow and Infiltration Improvements													
Design (including policy and funding approval)								Construction					
NW 120th St and 9th Ave NW Outfall and Drainage Improvements													
Design		Construction											
Broadview Program													
												Post Project Monitoring	