


Ballard Civic Center Park Project Advisory Team (PAT) *Draft Timeline*

April	May	June	July	August	Sept	Oct	Nov	Dec	Jan 2005	Feb	March
-------	-----	------	------	--------	------	-----	-----	-----	----------	-----	-------

Schematic Design	Design Development	Construction Docs	Start of Constuction
------------------	--------------------	-------------------	----------------------



SAC: Citywide Skate Advisory Committee
PAT: Ballard Civic Center Park Project Advisory Team