

Projects by Neighborhood

ConstructionStart by Month *January 2007*

QUEEN

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 100 BLOCK 2ND AVE N BETWEEN DENNY WAY AND JOHN ST

| | | | | | | |
|--------|----------------------------------|-------------|-----------------------|---------------------------------|----------|------------|
| 2-5511 | SDOT Neighborhood Transportation | 123 John St | Pedestrian Improvemen | George Dragseth 206.233.1556 | 1/1/2007 | 12/31/2008 |
|--------|----------------------------------|-------------|-----------------------|---------------------------------|----------|------------|

Block Description 100 BLOCK JOHN ST BETWEEN WARREN AVE N AND 2ND AVE N

| | | | | | | |
|--------|----------------------------------|-------------|-----------------------|---------------------------------|----------|------------|
| 2-5511 | SDOT Neighborhood Transportation | 123 John St | Pedestrian Improvemen | George Dragseth 206.233.1556 | 1/1/2007 | 12/31/2008 |
|--------|----------------------------------|-------------|-----------------------|---------------------------------|----------|------------|

Block Description 300 BLOCK 4TH AVE W BETWEEN DEAD END AND ELLIOTT AVE W

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|
| 2-5402 | SDOT Neighborhood Transportation | 333 Elliott Ave W | Pedestrian Improvemen | Leo Kaarrekoski 206.684.5234 | 1/1/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|

Block Description 300 BLOCK ELLIOTT AVE W BETWEEN W THOMAS ST AND 4TH AVE W

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|
| 2-5402 | SDOT Neighborhood Transportation | 333 Elliott Ave W | Pedestrian Improvemen | Leo Kaarrekoski 206.684.5234 | 1/1/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|

Block Description 300 BLOCK W THOMAS ST BETWEEN ELLIOTT AVE W AND DEAD END

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|
| 2-5402 | SDOT Neighborhood Transportation | 333 Elliott Ave W | Pedestrian Improvemen | Leo Kaarrekoski 206.684.5234 | 1/1/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|---------------------------------|----------|------------|

ConstructionStart by Month *February 2007*

QUEEN

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 0 BLOCK DENNY WAY BETWEEN QUEEN ANNE AVE N AND 1ST AVE

| | | | | | | |
|--------|----------------------------------|------------------|---------------------|---------------------------------|-----------|------------|
| 2-5464 | SDOT Neighborhood Transportation | 3104 Western Ave | Street Improvements | Leo Kaarrekoski 206.684.5234 | 2/16/2007 | 12/31/2008 |
|--------|----------------------------------|------------------|---------------------|---------------------------------|-----------|------------|

ConstructionStart by Month *May 2007***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 400 BLOCK 5TH AVE N BETWEEN HARRISON ST AND REPUBLICAN ST

| | | | | | | |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|
| 2-5483 | SDOT Neighborhood Transportation | 516 Harrison St | Street Improvements | George Dragseth 206.233.1556 | 5/2/2007 | 12/31/2008 |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|

Block Description 500 BLOCK HARRISON ST BETWEEN 5TH AVE N AND TAYLOR AVE N

| | | | | | | |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|
| 2-5483 | SDOT Neighborhood Transportation | 516 Harrison St | Street Improvements | George Dragseth 206.233.1556 | 5/2/2007 | 12/31/2008 |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|

Block Description 500 BLOCK HARRISON ST BETWEEN TAYLOR AVE N AND BROAD ST

| | | | | | | |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|
| 2-5483 | SDOT Neighborhood Transportation | 516 Harrison St | Street Improvements | George Dragseth 206.233.1556 | 5/2/2007 | 12/31/2008 |
|--------|----------------------------------|-----------------|---------------------|---------------------------------|----------|------------|

ConstructionStart by Month *September 2007***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 500 BLOCK MCGRAW ST BETWEEN AURORA AVE N AND 6TH AVE N

| | | | | | | |
|--------|----------------------------------|---------------|---------------------|------------------------------|----------|------------|
| 2-5537 | SDOT Neighborhood Transportation | 568 McGraw St | Street Improvements | Ken Bardsley 206.233.0023 | 9/1/2007 | 12/31/2008 |
|--------|----------------------------------|---------------|---------------------|------------------------------|----------|------------|

ConstructionStart by Month *November 2007***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 1200 BLOCK 2ND AVE W BETWEEN W HIGHLAND DR AND W COMSTOCK ST

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|
| 2-5471 | SDOT Neighborhood Transportation | 200 W Highland Dr | Pedestrian Improvemen | Ken Bardsley 206.233.0023 | 11/9/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|

Block Description 1200 BLOCK 3RD AVE W BETWEEN W HIGHLAND DR AND W COMSTOCK ST

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|
| 2-5471 | SDOT Neighborhood Transportation | 200 W Highland Dr | Pedestrian Improvemen | Ken Bardsley 206.233.0023 | 11/9/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|

Block Description 200 BLOCK W HIGHLAND DR BETWEEN 2ND AVE W AND 3RD AVE W

| | | | | | | |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|
| 2-5471 | SDOT Neighborhood Transportation | 200 W Highland Dr | Pedestrian Improvemen | Ken Bardsley 206.233.0023 | 11/9/2007 | 12/31/2008 |
|--------|----------------------------------|-------------------|-----------------------|------------------------------|-----------|------------|

ConstructionStart by Month January 2008**QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 0 BLOCK MERCER ST BETWEEN QUEEN ANNE AVE N AND 1ST AVE N

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|
| 18-5531 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 1/15/2008 | 4/15/2008 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|

ConstructionStart by Month February 2008**QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description 100 BLOCK DENNY WAY BETWEEN 1ST AVE AND WARREN AVE N

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|
| 18-5528 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 2/10/2008 | 5/10/2008 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|

ConstructionStart by Month March 2008**QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description **2000 BLOCK 15TH AVE W BETWEEN W NEWTON ST AND W ARMORY WAY**

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-------------------------------|-----------|-----------|
| 18-5321 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Colin Asquith 206-684-2180 | 3/15/2008 | 9/15/2008 |
|---------|------------------------------------|---------------------------|-----------------------|-------------------------------|-----------|-----------|

ConstructionStart by Month *April 2008***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description **200 BLOCK W MERCER ST BETWEEN 2ND AVE W AND 3RD AVE W**

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|
| 18-5548 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 4/15/2008 | 11/1/2008 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|-----------|

ConstructionStart by Month *June 2008***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description **300 BLOCK W NICKERSON ST BETWEEN 3RD AVE W AND 6TH AVE W**

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|----------|----------|
| 18-5558 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 6/1/2008 | 4/1/2009 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|----------|----------|

ConstructionStart by Month *August 2008***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description **1300 BLOCK AURORA AVE N BETWEEN COMSTOCK ST AND GALER ST**

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|------------|
| 18-5538 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 8/15/2008 | 12/31/2008 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|------------|

ConstructionStart by Month *September 2008***QUEEN**

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
|------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|

Block Description **700 BLOCK DEXTER AVE N BETWEEN ROY ST AND VALLEY ST**

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|----------|----------|
| 18-5562 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 9/1/2008 | 6/1/2009 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|----------|----------|

ConstructionStart by Month November 2008

QUEEN

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|---|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| Block Description 3100 BLOCK 3RD AVE W BETWEEN W DRAVUS S ST AND W DRAVUS N ST | | | | | | |

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|------------|-----------|
| 18-5602 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 11/15/2008 | 7/31/2009 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|------------|-----------|

ConstructionStart by Month December 2008

QUEEN

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|--|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| Block Description 2900 BLOCK 3RD AVE W BETWEEN W FULTON ST AND W BARRETT ST | | | | | | |

| | | | | | | |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|----------|
| 18-5603 | King County - Metro Transportation | Bus Zone Comfort & Safety | Pedestrian Improvemen | Liz Krenzel 206.684.1380 | 12/1/2008 | 9/1/2009 |
|---------|------------------------------------|---------------------------|-----------------------|-----------------------------|-----------|----------|

ConstructionStart by Month April 2009

QUEEN

| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
|---|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| Block Description 200 BLOCK ELLIOTT AVE W BETWEEN ELLIOTT ER AVE W AND WESTERN AVE W | | | | | | |

| | | | | | | |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|
| 1-5571 | SDOT Capital Projects & Roadway St | Belltown/Quenn Anne Connections - | Miscellaneous | Barbara Hinkle 206-233-7157 | 4/1/2009 | 5/1/2010 |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|

Block Description 300 BLOCK 3RD AVE W BETWEEN W THOMAS ST AND W HARRISON ST

| | | | | | | |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|
| 1-5570 | SDOT Capital Projects & Roadway St | Belltown/Quenn Anne Connections - | Miscellaneous | Barbara Hinkle 206-233-7157 | 4/1/2009 | 5/1/2010 |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|

Block Description 300 BLOCK W THOMAS ST BETWEEN 3RD AVE W AND ELLIOTT AVE W

| | | | | | | |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|
| 1-5570 | SDOT Capital Projects & Roadway St | Belltown/Quenn Anne Connections - | Miscellaneous | Barbara Hinkle 206-233-7157 | 4/1/2009 | 5/1/2010 |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|

Block Description **300 BLOCK W THOMAS ST BETWEEN ELLIOTT AVE W AND DEAD END**

| | | | | | | |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|
| 1-5572 | SDOT Capital Projects & Roadway St | Belltown/Quenn Anne Connections - | Miscellaneous | Barbara Hinkle 206-233-7157 | 4/1/2009 | 5/1/2010 |
|--------|------------------------------------|-----------------------------------|---------------|--------------------------------|----------|----------|

| | | | | | | |
|-----------------------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| <i>ConstructionStart by Month</i> | | <i>June 2009</i> | QUEEN | | | |
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |

Block Description **3100 BLOCK W HOWE ST BETWEEN CLISE PL W AND MAGNOLIA C BV W**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------|----------------------------|----------|-----------|
| 1-5611 | SDOT Capital Projects & Roadway St | Bridge Painting Program - West How | Miscellaneous | Ron Scharf 206-684-5192 | 6/1/2009 | 12/1/2009 |
|--------|------------------------------------|------------------------------------|---------------|----------------------------|----------|-----------|

| | | | | | | |
|-----------------------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| <i>ConstructionStart by Month</i> | | <i>August 2009</i> | QUEEN | | | |
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |

Block Description **700 BLOCK 9TH AVE N BETWEEN BROAD ST AND WESTLAKE AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5630 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2009 | 2/28/2010 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

Block Description **900 BLOCK WESTLAKE AVE N BETWEEN 9TH AVE N AND 8TH S AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5630 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2009 | 2/28/2010 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

| | | | | | | |
|-----------------------------------|---------------|---------------------|---------------------|------------------------|----------------------|--------------------|
| <i>ConstructionStart by Month</i> | | <i>March 2010</i> | QUEEN | | | |
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |

Block Description **700 BLOCK 9TH AVE N BETWEEN BROAD ST AND WESTLAKE AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5649 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 3/1/2010 | 7/31/2010 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

| <i>ConstructionStart by Month</i> | | <i>QUEEN</i> | | | | |
|---|------------------------------------|--|-------------------------|----------------------------|----------------------|--------------------|
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
| Block Description 3700 BLOCK 15TH AVE W BETWEEN W EMERSON ST AND BALLARD BR | | | | | | |
| 1-5665 | SDOT Capital Projects & Roadway St | Bridge Seismic Retrofit - Phase II - B | Bridge Repair / Replace | Brad Stein 206-684-0349 | 7/1/2010 | 10/1/2012 |

| <i>ConstructionStart by Month</i> | | <i>QUEEN</i> | | | | |
|--|------------------------------------|-------------------------------------|---------------------|----------------------------|----------------------|--------------------|
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
| Block Description 100 BLOCK QUEEN ANNE DR BETWEEN WARREN AVE N AND 2ND AVE N | | | | | | |
| 1-5612 | SDOT Capital Projects & Roadway St | Bridge Painting Program - North Que | Miscellaneous | Ron Scharf 206-684-5192 | 6/1/2011 | 12/1/2011 |

| | | | | | | |
|--|------------------------------------|-------------------------------------|---------------|----------------------------|----------|-----------|
| Block Description 200 BLOCK QUEEN ANNE DR BETWEEN 2ND AVE N AND NOB HILL AVE N | | | | | | |
| 1-5612 | SDOT Capital Projects & Roadway St | Bridge Painting Program - North Que | Miscellaneous | Ron Scharf 206-684-5192 | 6/1/2011 | 12/1/2011 |

| <i>ConstructionStart by Month</i> | | <i>QUEEN</i> | | | | |
|---|------------------------------------|------------------------------------|---------------------|------------------------------|----------------------|--------------------|
| <i>Project #</i> | <i>Agency</i> | <i>Project Name</i> | <i>Project Type</i> | <i>Project Manager</i> | <i>Constr. Start</i> | <i>Constr. End</i> |
| Block Description 500 BLOCK BROAD ST BETWEEN BROAD ST EB ON RP AND BROAD ST EB OFF RP | | | | | | |
| 1-5662 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |

Block Description 700 BLOCK ROY ST BETWEEN DEXTER AVE N AND 8TH AVE N

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5661 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

Block Description **800 BLOCK ROY ST BETWEEN 8TH AVE N AND 9TH AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5661 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

Block Description **800 BLOCK WESTLAKE AVE N BETWEEN VALLEY ST AND 9TH AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5639 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

Block Description **900 BLOCK BROAD ST BETWEEN 9TH AVE N AND VALLEY ST**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5638 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|

Block Description **900 BLOCK WESTLAKE AVE N BETWEEN 9TH AVE N AND 8TH S AVE N**

| | | | | | | |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|
| 1-5639 | SDOT Capital Projects & Roadway St | Mercer Corridor Improvements - Sta | Street Improvements | Angela Brady 206-684-3115 | 8/1/2011 | 1/31/2012 |
|--------|------------------------------------|------------------------------------|---------------------|------------------------------|----------|-----------|