



MEMORANDUM

Date: January 23, 2019

To: Calvin Goings Director, Finance and Administrative Services
Harold Scoggins, Fire Chief, Seattle Fire Department
City Council Gender Equity, Safe Communities, New Americans & Education Committee
City Council, Finance & Neighborhoods Committee
Fire Facilities Oversight Committee

From: Dove Alberg, Director, Capital Development & Construction Management

Subject: **December Report** - Fire Facilities and Emergency Response Program

The following update provides a monthly status report on the last active project.

Projects in Pre-Design

None

Projects in Schematic Design

None

Projects in Design Development

None

Projects in Construction Documents

None

Projects in Bid

None

Projects in Construction

None

Projects in Close-out

Fire Station 32 (West Seattle Junction) – Completing the close-out phase with Howard S. Wright Constructors. Bohlin Cywinski Jackson designed the new station.

cc: Ben Noble, City Budget Office
Jennifer Devore, City Budget Office
George Dugdale, City Budget Office
Lindsay King, Seattle Department of Construction & Inspections
Glenda Warmoth, Seattle Department of Construction & Inspections
Brian McWatters, Seattle Department of Construction & Inspections
Finance and Administrative Services Staff
Seattle Fire Department Staff