

Project Schedule Worksheet

STREET IMPROVEMENT PERMIT PROCESS ACTIVITIES	UPDATED APPLICANT PROJECT TIMELINE				
Milestones and Process Activities	Projected Date at Pre-Application	Projected Date at Application	Projected Date at Receipt of Corrections	Projected Date at Bond Submittal	Projected Date at Construction Start
Desired completion date _____ 11					
Desired Completion Date 11 — WEEKS = 10 _____					
S.I. Construction Start Date 10 — 6 WEEKS = 7 _____					
Bond Submittal Date 7 — WEEKS = 5 _____ <small>*Okay to issue Building Permit at Street Improvement Permit Plan Approval</small>					
Corrections 5 — 12 WEEKS = 2 _____					
Applicant Submits Project 2 — WEEKS = 1 _____					
Pre-Application Meeting—Permit Requirement Identified 1 _____					